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CCR No. 97-0139A Logged Date 2 / 1 3 / 9 7 Rev. A Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class I I

Title (description)  IOS B0 Validation and Level 4 Modifications.

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561

RTM Change X Start New Baseline

Problem
Requirement  and/or link modifications are needed for B0 validation and/or compliance of release B TAM(s) and/or
DID 304 rejection letter comments. Release B Level 4 requirements need allocation to Release B0 or B1 as a
result of the Release B Re-plan.

Proposed Solution
Requirement and/or link modifications are modified as warranted. For  non-allowable attribute values use:
`unverified`  for acceptance and system verification status; `test`  for verification method ; ` approved ` for L4
status;  `mission  essential` for requirement-category; ` SDPS`  for segment; `functional ` for type ( L4 and  RBRs).
Data reflects  RTM 1/25/97 Baseline.
Revision A  incorporates Clarification into Text.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontract Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Sholeh Arshadi (signed)  Sholeh Arshadi    2/7/97
Signature Date

Office Sys. Eng. Office Manager (signed)   Edward Nicosia    2/7/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)   Paul Fingerman    2/13/97
Signature Date

CM01OC96  ECS


